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Latent heating influences
PV distribution along the WCB
Scientific scope
• obtain new insight in the structure and 
evolution of WCBs
• how realistic are moisture and latent 
heating represented along the WCB in NWP 
models?
• how do diabatic processes modify the PV 
structure of cyclones and upper‐level flow?
• investigate importance for the predictive 
skill in the mid‐latitudes 
• Lagrangian matching of flight paths: in‐situ 
measurements during different stages of the 
WCB
aircraft obs are needed from the boundary layer to the lower stratosphere
Aims
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• in‐situ instruments to measure T,u,v,w
and p
• 3 instruments to observe both total 
and gas phase water vapor
• trace gas instrumentation to measure 
O3, CO, NO/NOY, CH4, CO2, SO2
• dropsondes
The aircraft instrumentation
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Our vision 
• fly at various altitudes, leave airways
• drop sondes from high levels
• adapt the flight pattern to the latest forecast runs 
• probe the same WCB in a second flight
The planning process
Operation regulations 
• dense air traffic over Europe
• a number of authorities need to be contacted for 
permission to operate away from airways (areal 
work permit) and to release dropsondes
• first announcement to ATCs already 2‐4 days
• military trainings
• airport opening hours and crew duty hours
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Biggest challenge (beside the op regulations): reduced predictability WCBs and their 
associated cyclones  (which was in turn one of the aims to be investigated). 
→ conflicted with the required early planning reliability 
For filing meaningful flight plans it was fundamental to have information to answer
• From where and at which altitude does WCB air ascend? 
• How much does the air ascend?
• Where is the WCB ascent located relative to the cyclone and its fronts?
• Where is the airmass located after a few hours up to one day?
• Can we expect a Lagrangian matching with the observed airmass during a second 
flight? 
• How reliable are the forecasts of the WCB? 
October climatologically very promising month ‐ small chance remained for no WCB
The planning process
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IOP 3: 19 – 20 Oct
IOP 2: 14 – 15 Oct
IOP 1: 11 – 12 Oct
Overview
• 32 flight hours in eight scientific missions
• three WCBs
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Planning of IOP 3 (19 October 2012)
500 hPa Geopot. height (m) and wind speed (m s‐1) 
19 October 2012, 12 UTC 
RGB MODIS image of the 
AQUA overpass at 1251 UTC 
(from NERC Satellite Receiving Station, Dundee 
University, Scotland, http://www.sat.dundee.ac.uk).
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Planning of IOP 3 (19 October 2012)
WCB ensemble probability of occurrence (in % shaded) valid time is 12 UTC, 19 Oct
(a) FC ini time 14/12UTC  (+120h) 
(b) 17/12UTC  (+48h)
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WCB trajectories 
Δp48h > 600 hPa
SLP (Gray lines)) 
PV > 2 PVU at 325K 
(blue stippled)
Planning of IOP 3 (19 October 2012)
WCB trajectories and positions valid at 12 UTC 19 Oct based on the deterministic 
forecast (12 UTC, 17 Oct). WCB trajectories started at 18 UTC, 18 Oct. 
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Planning of IOP 3 (19 October 2012)
Virtual tracer plume 
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OP Brest Brest BM
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Outlook
Suitable synoptic pattern and a novel chain of forecasts products and WCB 
diagnostics allowed to obtain a dataset of 3 WCB events. 
T‐NAWDEX‐Falcon cases are now investigated:
• Mesoscale structures of WCBs and their representation in NWP models
• Analysis of Lagrangian matches of airmasses
• Analysis of cloud types: compare with NWP cloud microphysics
• Predictability investigation of WCB forecasts
• Research in Ensemble Forecast 
Visualization for Flight Planning
(Thu, 11 Apr 13:45, R14, M. Rautenhaus)
EGU General Assembly, 9.4.2013 12
Outlook
• scheduled for 2016
• internationally
coordinated L
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T‐NAWDEX (THORPEX‐
North Atlantic Waveguide 
and Downstream Impact 
Experiment)
Overarching hypothesis:  
There are systematic errors in model representation of waveguide perturbations that are 
attributable to diabatic processes . Errors are manifested as errors in PV distribution that 
correspond to errors in the jet stream → forecast errors of high‐impact weather downstream
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